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ILLINOIS 53/120 TOLLWAY 
 
Project Status: Following the recommendations of the Illinois Route 53/120 Blue Ribbon Advisory 
Council, the Tollway has embarked upon a detailed engineering concept, including cost estimates 
and refinement of traffic and revenue projections. A Finance Committee has been formed to 
continue to refine project financing. In addition, CMAP is leading a corridor land use plan, in 
coordination with the Tollway, Lake County, municipalities, and other stakeholders in the area.  
     

Project Website: http://www.illinoistollway.com/construction-and-planning/community-
outreach/ illinois-route-53-120-project  

 

CMAP’s Illinois Route 53/120 Corridor Land Use Plan website: 

http://www.lakecorridorplan.org/  

Overall Progress since Last Report: 
 The Tollway’s Finance Committee held one meeting discussing potential local contributions 

and overall project finance. A draft financing plan is under development, but  no formal 
recommendations have been made. The draft plan will be discussed at the January 20th 
meeting of the 53/120 Finance Committee. 

 The Tollway has continued to refine cost estimates and project design as part of the 53/120 
Feasibility Study.   

CMAP’s Contribution since Last Report (if applicable): 
 CMAP has continued to coordinate closely with the Tollway and Lake County on the 

Feasibility Analysis.  
 CMAP’s Corridor Land Use study is ongoing. Staff and consultants completed an Existing 

Conditions Analysis based on substantive data collection and stakeholder interviews. Public 
input sessions were held in Grayslake and Lake Zurich. Detailed market analysis, 
environmental condition assessment, and land use planning are currently underway. 

http://www.illinoistollway.com/construction-and-planning/community-outreach/illinois-route-53-120-project
http://www.illinoistollway.com/construction-and-planning/community-outreach/illinois-route-53-120-project
http://www.lakecorridorplan.org/


 

 

CIRCLE (BYRNE) INTERCHANGE 

Project Status:  Construction is underway on Stage-I elements of the project, consisting of the 
cross-road bridges.  Stage II will focus on I-290/Congress Parkway, while Stage III will focus on the 
I-90/94 segment.  Completion is expected in 2018. 

Project Website: http://www.circleinterchange.org/ 

Overall Progress since Last Report:  
 Morgan Street, the first of the reconstructed Circle (Byrne) Interchange bridges, opened to 

traffic in October, 2014.  Reconstructing arterial bridges over the Dan Ryan, Eisenhower, 
and Kennedy Expressways is necessary to provide sufficient vertical and horizontal 
clearance for new ramps. 

 Preliminary construction has commenced for the Ramp NW Flyover (northbound Ryan to 
westbound Eisenhower).  As part of this project, Ramp NE is temporarily closed.  Ramp NW 
is expected to be complete by fall, 2016. 

 IDOT’s January letting includes two additional contracts for the project, for the transition 
for Ramp NW and the Taylor Street Bridge. 

CMAP’s Contribution since Last Report:  None. 

CTA RED AND PURPLE LINE MODERNIZATION 

Project Status: CTA and Federal Transit Administration (FTA) have initiated the environmental 
review process for this project. It is expected to be completed in phases, with the first phase 
consisting of a flyover on the Brown Line to eliminate train delays on the Red and Purple lines 
north of Belmont station (Red-Purple Bypass Project) and a rebuild of the Lawrence, Argyle, 
Berwyn, and Bryn Mawr stations along with the tracks and structures between them (Lawrence to 
Bryn Mawr Modernization Project).  

Project Website: http://www.transitchicago.com/rpmproject/ 

Overall Progress since Last Report:  

 Work continues on the environmental review process, with a draft document 
expected complete in late spring 2015. 

CMAP’s Contribution since Last Report: None. 

CTA RED LINE SOUTH 

Project Status: CTA is preparing a Draft Environmental Impact Statement (EIS), expected to be 
published in early 2015. Several options are currently being evaluated for the Locally Preferred 
Alternative along the Union Pacific Railroad (UPRR) tracks. Three other alternatives are being 
considered as well -- a rail alternative along Halsted Street, a bus rapid transit (BRT) alternative 
along Michigan Avenue, and the no-build alternative.  

Project Website: http://www.transitchicago.com/redeis/default.aspx 

Overall Progress since Last Report:   
 Work continues on the environmental review process, with a draft EIS expected complete in 

late spring 2015. 

http://www.circleinterchange.org/
http://www.transitchicago.com/rpmproject/
http://www.transitchicago.com/redeis/default.aspx


 

 

CMAP’s Contribution since Last Report: None. 

ELGIN O’HARE/WESTERN ACCESS 
 
Project Status: All approvals are in place for this project. The widening and reconstruction of the 
existing Elgin-O’Hare Expressway (IL 390) began in 2014. The remaining funding gap has been 
partly closed with a CMAQ grant and ROW donation by DuPage County.  

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-
roadway/elgin-o-hare-western-access  

Overall Progress since Last Report 
 Construction continues on the new bridge to carry Rohlwing Road over Illinois Rte 390. 
 The new Devon Avenue Bridge over I-290 was completed.  
 Work on rehabilitating and widening Illinois Route 390 between Irving Park Road and 

Meacham Road, and rebuilding Illinois Route 390 between Meacham Road and Rohlwing 
Road continued. 

 
CMAP’s Contribution Last Report:  None. 

ILLIANA EXPRESSWAY 
 
Project Status:   The project is in the Tier 2 EIS phase. IDOT seeks a federal record of decision in 
spring 2014. IDOT is pursuing a public-private partnership. By the end of January 2015 IDOT 
expects to release a final RFP to shortlisted developer teams, select a preferred proposer, and enter 
into a P3 agreement. Project construction is expected 2015 – 2018.  
 
Project Website: http://www.illianacorridor.org/  

Overall Progress since Last Report:  
 The project received a Tier II Record of Decision on December 10, 2014. This provides 

authorization for the project to move forward into implementation, including final design, 
engineering, and construction.  

 
CMAP’s Contribution since Last Report:  

 None. 

I- 290 EISENHOWER EXPRESS TOLL LANES 
 
Project Status:  The I-290 Preliminary Engineering and Environmental (Phase I) Study started 
from a clean slate in fall of 2009.  The process will result in an EIS for the reconstruction of I-290 
from west of Mannheim Road to Racine Avenue.  The alternatives have been narrowed to four to be 
carried forward in the draft EIS, which should be released in spring of 2015. A CTA Blue Line Vision 
Study is underway and will address physical conditions, service characteristics and ridership. 
 
Project Website: http://www.eisenhowerexpressway.com/  
 
Overall Progress since Last Report:  
 

http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/elgin-o-hare-western-access
http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/elgin-o-hare-western-access
http://www.illianacorridor.org/
http://www.eisenhowerexpressway.com/


 

 

 The Corridor Advisory Group meeting #18 was held in September 2014.  The group heard 
information about the third round of project evaluations, the results of which will be 
included in chapter 3 of the environmental impact statement.  Chapter 3 will describe the 
impacts of each alternative along with mitigation commitments in areas of environmental 
justice, air quality, noise, cultural resources, visual resources, floodplains, water, waste, and 
wetlands.  A large part of the discussion centered around drainage and flooding issues. 

 The analysis so far concludes that the alternative “High Occupancy Toll Lane (3+)” allowing 
high occupancy vehicles containing 3 or more passengers to ride free but permits other 
vehicles to use the lane for a toll, best manages the new capacity. 

 The Study Team has initiated a series of community meetings that will continue into the 
spring of 2015. 

 
CMAP’s Contribution since Last Report:  CMAP continues to participate in the Corridor Advisory 
Group.   

I-294/57 INTERCHANGE 

Status:    Partial interchange opened in October 2014. New ramps were constructed to connect 
northbound I-57 to northbound I-294 and southbound I-294 to southbound I-57, as well as an exit 
ramp from southbound I-294 to 147th Street and an entrance ramp from 147th Street to 
northbound I-294. The full interchange is expected to be complete in 2024.   

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-
roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange  
& http://www.dot.il.gov/I57-294/default.html  

Overall Progress Last Report: The partial interchange opened in October.   
 
CMAP’s Contribution Last Report: None. CMAP worked with local partners last year to develop a I-
294/I-57 Land Use and Economic Development Plan. It is available at the project’s webpage. 

I-55 MANAGED LANE 

Project Status:  A Phase I study was initiated in 2012 and was expected to be complete in 2014.  
However, the study is not yet complete.   The scope of work for this project is anticipated to include 
the addition of one lane in each direction within the existing median of I-55 to accommodate 
implementation of managed lanes.  

Project Website: http://www.i55managedlaneproject.org/ 
 
Overall Progress since Last Report: None.  
 
CMAP’s Contribution since Last Report: None. 

 I-90 ADDAMS TOLLWAY 
 
Project Status:  Under construction. Work on rebuilding the section between Rockford and Elgin 
was finished in late 2014. Work on the section between Elgin and the Kennedy Expressway is 
expected to be finished in 2016.  

http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange
http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange
http://www.dot.il.gov/I57-294/default.html
http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-57-294
http://www.i55managedlaneproject.org/


 

 

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-
roadway/jane-addams-memorial-tollway-i-90 

Overall Progress since Last Report:   
 Construction continues.  

CMAP’s Contribution Last Report:  None. 

WEST LOOP TRANSPORTATION CENTER 

Project Status: Phase I of the Union Station Master Plan concluded in May 2012. The second stage 
of the Study started in December, 2012. This work will include three key components: 1) A train 
operations simulation model of existing and possible future conditions at Chicago Union Station 
(CUS); 2) A pedestrian flow model of existing and possible future conditions within CUS’s passenger 
areas; 3) A street traffic simulation model of existing and possible future conditions on 40 blocks 
surrounding CUS.  The goal of this stage of the Study will be to establish a robust technical case for 
implementing the Stage 1 Study’s “medium term” recommendations as soon as possible, and it will 
determine just how much capacity (i.e., how many years of growth) these improvements are likely 
to accommodate.  It is anticipated that this stage of the Study will be completed in mid-2014. Work 
products will be posted to the website as they are approved. 

Projects to create a surface bus transfer center and Central Loop BRT are funded and underway.  
The projects begin to address improving connections between Union Station and other 
transportation services.   

Project Website: http://www.unionstationmp.org/  

Overall Progress since Last Report: None 

CMAP’s Contribution since Last Report:  None 

 

http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/jane-addams-memorial-tollway-i-90
http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/jane-addams-memorial-tollway-i-90
http://www.unionstationmp.org/

